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COLORADO RIVER RECOVERY PROGRAM  RECOVERY PROGRAM 
FY 2006 ANNUAL PROJECT REPORT   PROJECT NUMBER: C-21 
 
I. Project Title: Capital Projects Coordination 
 
II. Principal Investigator(s): Brent R. Uilenberg 
     Bureau of Reclamation 
     2764 Compass Drive, Suite 106 
     Grand Junction, CO 81506 
     970-248-0641 
     FAX 970-248-0601 
     builenberg@uc.usbr.gov 
 
III. Project Summary: Manage and implement capital projects associated with Colorado 

River Recovery Program. Work includes preparation of preliminary cost estimates; 
developing and revising schedules and budgets; developing budget requests for 
appropriated funds; responding to agency, departmental, OMB and Congressional 
requests for supporting budget information; allocating costs between appropriated, power 
revenue and state funds; coordinating with the National Fish and Wildlife Foundation in 
the collection and expenditure of state funds; developing and managing contracts and 
agreements; tracking expenditure and obligations; and, resolving issues and disputes 
associated with implementation of capital projects. 

 
IV. Study Schedule: Ongoing throughout authorized period of performance for capital 

projects. 
 
V. Relationship to RIPRAP: General Recovery Program Support Action Plan: VII. Provide 

Program Planning and Support (Program Management) 
 
VI. Accomplishment of FY 2006 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings: Major FY 2006 accomplishments included completion of the Redlands 
Fish Screen SCADA system (the fish screen was placed on automated control at the 
beginning of the irrigation season and with the exception of minor outages the screen 
operated continuously); the Grand Valley Water Management Highline Lake Pumping 
Plant and associated SCADA system were completed and put into operation in 
September; the Grand Valley Water Management system wide SCADA system was 
completed; the SCADA system for the Grand Valley Project fish screen is nearing 
completion and the fish screen should be ready for fully automated operation in 2007; the 
Grand Valley Irrigation Company Fish Passage was retrofitted with an automated 
Obermyer gate; permits, construction easements, designs and bid documents for the 
Price-Stubb Fish Passage with and without whitewater park were completed in as well as 
resolution of several associated contentious issues; and, project coordination with the 
Colorado River Water Conservation District in the construction of the Elkhead Reservoir 
Enlargement was accomplished. 

VII. Recommendations: Following substantial completion of the Elkhead Reservoir 
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Enlargement and award of the Price-Stubb Fish Passage construction contract, which 
should occur in late 2006 and early 2007 respectively, remaining capital project funds 
can be made available for the Tusher Wash Fish Screen. With this determination, design 
and preconstruction activities leading to construction of the Tusher Wash screen can then 
proceed. Minor work remains to trouble shoot and correct operational problems with 
Grand Valley Project Fish Screen, Grand Valley Irrigation Company Fish Screen and 
Grand Valley Water Management Project. 

 
VIII. Project Status: On track and ongoing. 
 
IX. FY 2006 Budget Status 
 
 A. Funds Provided: $351,000 
 B. Funds Expended: $279,000 
 C. Difference:  $72,000 
 D. Percent of the FY 2006 work completed, and projected costs to complete: NA 
 E. Recovery Program funds spent for publication charges: None 
 
X. Status of Data Submission (Where applicable):  NA 
 
XI. Signed:  /s/  Brent R. Uilenberg        October 30, 2006              
             Principal Investigator  Date 
 
APPENDIX: None 


